

Lab 10: Build the Finance AI Business Case and Roadmap

TGS-2026065050 · Tertiary Infotech Academy Pte Ltd

Lab 10: Build the Finance AI Business Case and Roadmap

Course: Generative AI for Finance and Fintech (TGS-2026065050)

Mapping: K4 · A5

Suggested time: 150 minutes

Objective: Create a stage-gated adoption roadmap with total-cost, benefit, risk and cash-flow controls.

Scenario

The investment committee must decide whether to scale the Northstar finance AI portfolio after the pilots.

Files

- `northstar-ai-business-case-starter.xlsx` - learner working file
- `northstar-ai-business-case-solution.xlsx` - completed formulas, controls and charts for review
- `evidence-checklist.md` - submission and verification checklist

Before you begin

- Use only the supplied synthetic data.
- Do not enter live customer, payroll, account, credential or confidential data.
- If the required Microsoft feature is not enabled in your tenant, complete the workbook-based simulation and record the limitation.
- Keep facts, assumptions, AI suggestions and reviewer decisions visibly separate.

Detailed procedure

Step 1: Baseline volumes, effort, quality and cash outcomes from the supplied data.

Record the evidence for Step 1 in the checklist before continuing.

Step 2: Estimate licence, integration, data, control, change and run costs.

Record the evidence for Step 2 in the checklist before continuing.

Step 3: Model adoption, benefit ramp, downside and termination scenarios.

Record the evidence for Step 3 in the checklist before continuing.

Step 4: Calculate monthly net cash flow, cumulative cash and NPV.

Record the evidence for Step 4 in the checklist before continuing.

Step 5: Define stage gates for security, reliability, adoption and realised value.

Record the evidence for Step 5 in the checklist before continuing.

Step 6: Prepare an investment recommendation and a 12-month roadmap with owners.

Record the evidence for Step 6 in the checklist before continuing.

Prompt quality pattern

> Role: You are assisting a finance professional. Task: analyse only the named workbook table. Data boundary: do not use external or unstated facts. Controls: reconcile totals, identify missing evidence, and label assumptions. Output: return a concise table of finding, evidence, confidence, reviewer action and source cell or table.

Acceptance criteria

- Costs include build, run, control and change; benefits are adoption-adjusted; NPV links to cash-flow cells; each stage gate has evidence, owner and stop condition.
- All generated claims have been checked against the workbook or approved knowledge.
- No live credentials, personal data or confidential business data appear in the evidence.
- A human reviewer and approval status are recorded.

Deliverable

A 12-month roadmap, cash-flow model, NPV, stage gates and benefits-realisation scorecard.

Reflection

1. What did the AI accelerate?
2. What still required finance judgement?
3. Which control prevented the most serious failure?
4. What evidence is needed before this design can scale?

© 2026 Tertiary Infotech Academy Pte Ltd · UEN 201200696W